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1. Introduction1
Engineering cost refers to the construction price of engi-
neering, which is the total cost of the engineering proj-
ect in project decision-making, project design, project 
implementation and other links. Engineering cost control 
is applied throughout the entire engineering construc-
tion process, but the proportion is different at different 
stages. According to statistical analysis, the impact of de-
sign phase on the entire project cost is about 35% to 75% 
[1]. So, design phase is an important stage in controlling 
engineering cost. In each professional design of the entire 
building project, the impact of structural design on the 
entire building engineering cost is the most significant, 
which is the key link of engineering cost control. The goal 
of structural design is the full realization of architectural 
design plan, strict compliance with design specifications 
that can ensure structural safety and implement the archi-
tect’s blueprint. Structural design is the key of processing 
technology and engineering cost and is an important stage 
in determining and controlling the engineering cost.
2. Cost control principles which should be followed
2.1. Grasp the key control of cost in design control stage
Although engineering cost control is applied throughout 
the whole project construction process, effective cost con-
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trol begins from the design stage after completion of the 
investment control. The subsequent cost control are ad-
justed on the basis of the budget of the construction draw-
ings. In order to establish a solid foundation for the overall 
engineering cost control, we must do well at the first pass 
of engineering cost management before implementing the 
design drawings. Once there is delay until construction 
phase, there will be more trouble and increased loss for 
changing. Therefore, the engineering cost control efforts 
at design stage are not only necessary but are also very im-
portant and it can only be strengthened but not weakened.
2.2. Implementation of active control at each stage
For a long time, the control understood by people is to 
compare the target value with the actual value. Once the 
actual value deviates from the target value, immediately 
analyze the reasons for deviation and determine the next 
countermeasure on this basis. For the whole process of the 
engineering construction, it is very effective to carry out 
such engineering cost control. However, this control is still 
a passive control. In essence, this control can only figure 
out the problem but it is unable to prevent the problem 
from occurring. Therefore, in order to obtain optimal re-
sults of engineering cost control, we should implement the 
active control in all stages of engineering construction by 
minimizing or even avoiding the deviation between target 
value and the actual value [2].
2.3. Engineering cost control measures with the inte-
gration of technology and economy
Infiltrate the concept of engineering cost control into each 
design and construction technical measures and properly 
handle the relationship of unity of opposites between the 
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ther various technical comparison, economic analysis and 
effect evaluation on a project, in pursuit of higher goals.
3. Cost control measures of architectural engineering 
design stage
3.1. Emphasis on the engineering cost control of de-
sign phase, organic combination of the technology 
and economy
On one hand, enhance the economic concept of the de-
signer, keep close contact with the person who participates 
in economy construction in various stages of design. Avoid 
the phenomena whereby the designers just draw and build-
ing economic participants just count the money, the cost is 
unrelated to designers. Designers should pay attention to 
the program selection in the preliminary design phase and 
strictly budget the construction drawing. Control the cost 
within the approved budget, at the same time, enhance de-
sign change management and establish dynamic manage-
ment awareness. On the other hand, building economic par-
ticipants should be a good economic adviser of design staff 
by actively collecting relevant information, providing eco-
nomic indicators for the designers in a timely manner, ac-
curately measuring and calculating the safest technical solu-
tions. As the guide for designers for economic comparisons 
and the pioneer of design, make increasingly accurate and 
reasonable investment budget in order to control engineering 
investment. Building economic professionals will participate 
in the management of design stages, intervene in the unnec-
essary waste in design from an economic point of view, make 
full evaluation of the programs on the economy, and integrate 
all the profession and manipulate the overall project, in order 
to control the investment and optimize design.
3.2. Vigorously push design bidding system and intro-
duce the competition mechanism of survival of the fittest
In the design bidding, not only the design phase is com-
pleted through bidding, but the technical design or con-
struction design also needs to introduce competition 
mechanism, so that each design stage is completed through 
the competition. Therefore, design units must complete ev-
ery detail earnestly. If not, there is the possibility of losing. 
During bid assessment, the flexibility and novelty of de-
sign concept, engineering quality, economic rationality of 
investment estimation will be evaluated mainly. Through 
technical comparison, economic analysis and effect evalua-
tion, strive to choose reasonable economy under advanced 
technology condition. Ensure that the advanced technol-
ogy is under the reasonable economy conditions and pay 
attention to the attractive appearance while meeting the 
use function, so that the design bidders who use minimal 
investment to create the most cost-effective benefit would 
become the winning bidder.
3.3. Establish appropriate reward system, promote 
meticulous design
Implement design responsibility risk and reward system, 
change the real time reimbursement method of engineer-
ing design and actively implement the limited design. 
Under the premise of ensuring use function, integrate 
technology and economy by optimizing the design. Con-
struction unit and design unit shall sign a design contract 
and specify the rights and obligations of both parts. As for 
the engineering waste resulting from design, schedule de-
lays and exceeded loss of investment limit. The designer 
should be held accountable and should compensate: For 
scientific and rational, economical design plan, conduct 
comparison according to cost limit and design cost and the 
saved part will be given to designers as reward.
4. The reasonable control of the member section size 
and reinforcement consumption
4.1. Reasonable choice of member cross-sectional 
dimension
The selection of building component cross-sectional di-
mension includes a reasonable selection of cross-sectional 
dimension of beam and columns, thickness of concrete 
walls and plate, etc. In general, for components with the 
same structure, when the cross-sectional size decreases, 
the reinforcement ratio and consumption are increased; on 
the contrary, when the cross-sectional size increases, the 
reinforcement of component can be appropriately reduced, 
but the amount of concrete needed increases, thereby in-
creasing the total load of the building. Hence, the sectional 
dimension of component and its reinforcement ratio is 
conflicting within a certain range. When designing struc-
tural component, the structural engineers shall chose a 
reasonable cross-sectional dimension, enable the total cost 
of concrete and reinforcement of component to be the low-
est, thus this cross-section is the reasonable cross-section 
of component. Reasonable structure design requires struc-
tural design staff to determine the reasonable cross-sec-
tional dimension of each component through multiple cal-
culations, comparison and analysis. In order to achieve the 
balance of cross-sectional dimension of component and 
amount of reinforcement, thus reasonably controlling the 
engineering cost. During structural design practice, under 
the premise of meeting aesthetics, headroom of building, 
structural designers usually take a cross-sectional dimen-
sion for each component based on past experience to cal-
culate, and then analyze the results of component. For the 
common structural member, when its reinforcement ratio 
is in a reasonable range (referred to economic reinforce-
ment ratio), it is generally considered that the cross-sec-
tional dimension of the member is reasonable. Otherwise, 
we need to reselect sectional dimensions to calculate until 
obtaining the most reasonable member cross-sectional 
dimension, in order to achieve the balance between sec-
tion size of structural member and reinforcement, thus 
effectively controlling engineering cost. In the present 
stage, due to the relatively low concrete price and high 
steel price, the content of reinforcement in component has 
a greater impact on the cost, so, in general, the reasonable 
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economic reinforcement ratio of reinforced concrete beam 
is controlled within 0.6% during structural design practice. 
The reinforcement ratio of column and wall design can be 
controlled through the corresponding axial compression 
ratio and the reinforcement ratio of plate should be slightly 
larger than the minimum reinforcement rate [3].
4.2. Adopting high-strength reinforcement to reduce 
steel ratio
Control of reinforcement consumption in the structure 
design phase is the most effective way to reduce engineer-
ing cost. During structural design, compared with low-
strength reinforcement, adopting high-strength reinforce-
ment can reduce the reinforcement consumption, thereby 
reducing the cost. Under the condition of ensuring the 
limit states of ultimate bearing capacity and limit states 
of serviceability of a construction, widely adopt HRB400 
rebar, change the traditional practices that fully adopting 
HRB335 grade rebar as main reinforcement and HPB235 
grade rebar as stirrup and plate reinforcement regardless 
of the actual situation. Actually, m 400 rebar is much better 
than HPB235, HRB335 grade rebar in terms of strength, 
ductility and price. In general, for the plate with small span 
and large thickness, the reinforcement is usually controlled 
by the minimum reinforcement ratio. In accordance with 
the design specification of concrete structures, the mini-
mum reinforcement percentage of longitudinal reinforce-
ment of bending members is the larger one among 0.20 
and 45 ffy. Obviously, the minimum reinforcement ratio is 
directly related to steel grade, under the condition of same 
strength grade of concrete, the minimum reinforcement 
ratio reduces with the increase of rebar strength design val-
ue. In this case, the HRB400 rebar plate with lower amount 
of steel is adopted. Especially when the concrete strength 
is higher and the thickness of plate is larger, the superior-
ity of HRB400 Reinforcement is more obvious. Such as 
in a basement floor design, in order to meet the require-
ments of underground waterproof technical regulations, 
the thickness of the plate must be not less than 250 mmtsj. 
When the water table is low without considering the anti-
floating design, usually the plate reinforcements are con-
structed according to the minimum reinforcement ratio. 
Here, we will calculate the reinforcement of base plate in 
basement according to three kinds of rebar, the results are 
shown in Table 1.
As it can be seen from Table 1, when the reinforcement 
of plate is constructed according to the minimum rein-
forcement ratio, the use of HRB400 rebar can minimize 
the amount of rebar. Ccompared to HPB235 grade rebar, 
the use of HRB400 rebar can save about (765 - 500) / 765 
~ 100% = 35% of rebar. While the price of HRB400 grade 
rebar is only about 5% higher than HPB235 rebar per ton. 
Therefore, the reasonable use of HRB400 rebar in struc-
tural design may effectively control engineering cost.
5. Using the appropriate basis form
Foundation is an important part of building, in which its 
cost accounts for 10% to 20% of the total engineering cost. 
Hence, the choice of a suitable foundation form in struc-
tural design is critical to engineering cost control. Dur-
ing foundation design, structural design personnel should 
make comprehensive consideration about the force char-
acteristics of the superstructure of building, engineering 
geological conditions of the construction site, hydrogeo-
logical conditions and local experience in construction, 
etc. In general, the natural foundation cost is about 20% to 
60% of pile foundation cost. Therefore, under the premise 
of meeting the design requirements, we should use natural 
foundation as far as possible but not use pile foundation 
and other deep foundation. There may be more than one 
kind of foundation form for general building structure and 
the structural designer should choose the most suitable 
foundation form through technical and economic com-
parison of different foundation plan, so as to achieve the 
engineering cost control.
6. Conclusion
Engineering cost is the core indicator of investment and 
construction of engineering project as the amount of engi-
neering cost directly determine the investor’s investment in-
come. Therefore, the cost managers should uptake rigorous, 
dedicated work attitude, and advanced scientific methods of 
work, in order to manage and control engineering cost well 
from the professional point of view of each link.
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Table 1. The reinforcement calculation of basement floor of three kinds of reinforcement. 
Category Strength of concrete Thickness of plate (mm)
Minimum reinforcement ratio (%) Reinforcement calculation 
per meter (mm2)
HPB235
HRB335
HRB400
C30
C30
C30
250
250
250
0.306
0.215
0.20
765
538
500
